

JIRA LAB SUBMISSION

ScrumBoard,Sprints&Burndown Analysis

Name	Abhiraam Adiga
SRN	PES1UG24CS015
Project	Pharmacy Expiry & Re-order Dispatch Engine
Board	PERODE board
Sprints	Sprint 1 & Sprint 2

Submission Contents

1. Backlog / Stories / Priorities / Story Points
2. Sprint 1 Board
3. Sprint 2 Board
4. Sprint 1 Burndown Chart
5. Sprint 2 Burndown Chart
6. Reflection Questions

Backlog / Stories / Priorities / Story Points


	Reporter	Priority	Story Points	Status	Resolution	Assignee	Created	Updated
PERODE-1 FEFO Dispensing Management	Abhraam Adiga	Medium	None	To Do	Unresolved	Unassigned	Aug 28, 2026, 2:43 PM	Aug 28, 2026, 2:43 PM
PERODE-4 1.1	Abhraam Adiga	High	8	Done	Unresolved	Unassigned	Aug 28, 2026, 2:46 PM	Aug 31, 2026, 10:47 AM
PERODE-7 1.2	Abhraam Adiga	Medium	8	Done	Unresolved	Unassigned	Aug 28, 2026, 2:50 PM	Aug 31, 2026, 10:48 AM
PERODE-2 Automated Stock Threshold & Reordering	Abhraam Adiga	Medium	None	To Do	Unresolved	Unassigned	Aug 28, 2026, 2:44 PM	Aug 28, 2026, 2:44 PM
PERODE-5 2.1	Abhraam Adiga	High	8	Done	Unresolved	Unassigned	Aug 28, 2026, 2:47 PM	Aug 31, 2026, 10:48 AM
PERODE-8 2.2	Abhraam Adiga	High	8	Done	Unresolved	Unassigned	Aug 28, 2026, 2:52 PM	Aug 31, 2026, 10:49 AM
PERODE-9 2.3	Abhraam Adiga	Low	8	Done	Unresolved	Unassigned	Aug 28, 2026, 2:52 PM	Aug 31, 2026, 10:49 AM
PERODE-3 Batch & Expiry Tracking	Abhraam Adiga	Medium	None	To Do	Unresolved	Unassigned	Aug 28, 2026, 2:44 PM	Aug 28, 2026, 2:44 PM
PERODE-6 3.1	Abhraam Adiga	Medium	8	Done	Unresolved	Unassigned	Aug 28, 2026, 2:48 PM	Aug 31, 2026, 10:49 AM
PERODE-10 3.2	Abhraam Adiga	Low	8	Done	Unresolved	Unassigned	Aug 28, 2026, 2:53 PM	Aug 31, 2026, 10:49 AM

Expected story points: 1.1=8, 1.2=3, 2.1=5, 2.2=5, 2.3=2, 3.1=3, 3.2=3.


Sprints

> Work			Status	Assignee	27	28	29	30	Aug / Sep	Sep	1	2	3	4	5	6	7	8	9	10	11	12	
Sprints					Sprint 1, Sprint 2																		
Releases																							
☐	▼	PERODE-1 FEFO Dispensing Management		Unassigned																			
☐		✓ PERODE-4 1.1	Done	Unassigned																			
☐		✓ PERODE-7 1.2	Done	Unassigned																			
☐	▼	PERODE-2 Automated Stock Threshold & Reordering		Unassigned																			
☐		✓ PERODE-5 2.1	Done	Unassigned																			
☐		✓ PERODE-8 2.2	Done	Unassigned																			
☐		✓ PERODE-9 2.3	Done	Unassigned																			
☐	▼	PERODE-3 Batch & Expiry Tracking		Unassigned																			
☐		✓ PERODE-6 3.1	Done	Unassigned																			
☐		✓ PERODE-10 3.2	Done	Unassigned																			
+ Create			3 of 3			Today Weeks Months Quarters ⓘ >																	

Sprint 1 — Burndown Chart



Sprint 2 — Burndown Chart



1. Did your estimations reflect the actual effort?

Yes, the estimations were reasonably accurate. The higher-point stories, such as 1.1 with 8 points, required more effort than the smaller stories. Overall, the story points gave a good representation of the relative complexity of the work.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance of each feature. High-priority stories were placed in the earlier sprint, while lower-priority stories were scheduled for Sprint 2. This helped ensure that the core functionality was addressed first.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the plan. Sprint 1 contained the three highest-priority stories with a total of 16 story points, while Sprint 2 contained the remaining four stories with 13 points. All planned stories were completed within their respective sprints.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed that the team was able to complete the planned work during both sprints. Sprint 1 started with 16 story points and Sprint 2 with 13 points, and both reached zero remaining points. This indicates that the planned workload was achievable within the sprint duration and gives a useful indication of the team's capacity for future sprints.